MACK & CO ARCHITECTS

Digital Foundation

A working plan for search visibility, local presence, measurement and studio infrastructure

Prepared for Ayushi and the MACK & Co team

October 2026 · Yash Sharma

Cover: Agra Fort Project, Dharampur — photography



Where MACK stands today

A new website is ready. Search, maps, identity and measurement around it are not yet in place.


AREA	TODAY	WHAT IT MEANS
Search	The live site asks Google not to list it	MACK cannot appear in Google results yet
Maps	The map link opens a listing under another name	Name and Google listing need to be aligned
Identity	A Gmail address; no studio domain in use	No consistent, studio-owned identity
Portfolio	10 projects; most lack place, year and story	Projects can’t be found for what they are
Measurement	No analytics or enquiry tracking	No evidence of what brings clients

Already in place

The new site: structured pages, project markup, an image sitemap, redirects from old links and indexing that can be switched on at launch. The foundation is built — it needs to be connected, filled and measured.

Every channel leads to one place

Most clients arrive through a recommendation, then search the studio's name. What they find should confirm it.




SEO · Google Business Profile · publications	Website experience	Portfolio architecture	Enquiry & call tracking	Studio enquiry log

Analytics and monthly improvement run across every stage.

One connected system, owned by the studio

The studio’s domain is the root. Website, email, workspace and Google’s tools all connect to it.



Principle MACK owns every account. I am given access to do the work.

Built from the ground up

How a studio becomes visible in Google, layer by layer.

05	Authority	publications, platforms, reviews
04	Local presence	Business Profile, Maps, consistent details
03	Relevance	services and projects that match real searches
02	Structure & meaning	page architecture, titles, structured data
01	Technical foundation	crawlable, indexable, fast on mobile

06 MEASURED AT EVERY LEVEL

Each layer depends on the one below.

Shortcuts at the top — bought links, keyword tricks — don’t hold without the layers underneath, and they break Google’s rules.

WHERE MACK IS TODAY

01–02 largely built into the new site. 03–05 need project information, a verified profile and published work.

Three kinds of search, three timescales

01

Confirm

SEARCHES FOR THE STUDIO'S NAME

"MACK & Co Architects"
"mack architects mumbai"

WHAT WINS

Website first, a correct Business Profile beside it, consistent details everywhere

Speed ●●●
Control ●●●

02

Shortlist

LOCAL SEARCHES FOR A STUDIO

"architect in Andheri West"
"interior designer Mumbai"

WHAT WINS

A complete, verified profile, reviews, service and studio pages that match the search

Speed ●●○
Control ●●○

03

Discover

SEARCHES FOR WORK, PLACES, IDEAS

"sandstone resort Rajasthan"
"second home interiors Dharampur"

WHAT WINS

Project pages with real facts, a written story and well-described images

Speed ●○○
Control ●●○

Early progress shows first in "Confirm". "Shortlist" and "Discover" compound over months. Example searches are illustrations, to be validated.

What will actually be implemented

01

Technical

- Indexing switched on at launch
- Search Console verified, sitemap submitted
- One domain; old links redirected
- Structured data for studio, site and projects
- Faster mobile loading on the home page

02

Pages

- Titles and descriptions mapped to real searches
- Clean headings and page structure
- Service pages: Architecture, Interiors
- Links between related projects and services
- Enquiries, calls and emails tracked

03

Portfolio

- Facts per project: place, type, status, year
- A short written story for each project
- Descriptive image names and alt text
- Photographers credited, renders labelled
- A publishing routine for new work

04

Local & authority

- Business Profile verified and complete
- Same name, address, phone everywhere
- Review requests within Google’s rules
- Archello and Architizer profiles
- Submission kits for publications

Work, what it produces, why it matters

WORK	IMMEDIATE OUTPUT	BUSINESS IMPACT
Technical SEO	Google can crawl and index every page	MACK becomes eligible to appear in search
Business Profile	A verified, complete card on Google and Maps	Calls and directions from Google, measured
Project pages	Each project findable on its own	Reaches people looking for similar work
Image SEO & credits	Images understood by Google Images	Visual discovery, credited to the studio
Analytics & enquiry log	Sources of enquiries become visible	Decisions based on evidence, not assumptions
Domain & studio email	One identity the studio owns	Trust from the first contact
Independent backup	A recoverable copy of every project	The studio’s archive is protected

The studio’s card on Google

SCHEMATIC



studio

team at work

MACK & Co Architects

Studio category · Andheri West, Mumbai

Visits by appointment

Website | Directions | Call

Reviews from clients · Services · Photos

Each button is measured: calls, direction requests, website visits.

01 One verified profile for each real studio — resolving the existing listing at the studio’s address first

02 The same name, address and phone on the profile, the website and Instagram

03 The website link tagged, so visits from Google Maps are measured on the site

04 Reviews requested from every client — never incentivised or filtered

05 New studios set up ahead: an opening date makes the profile visible 90 days before opening

Google ranks local results on relevance, distance and prominence, and states there is no way to pay for a better local ranking. Distance can’t change; completeness and reputation can.

Every project becomes a way in

Project → **Project page** → Search & Images → Related work → Enquiry



Red Fort Project, Dharampur — photography

WHAT EACH PROJECT PAGE CARRIES

Title & place	Red Fort Project, Dharampur
Facts	Type · scope · status · year · collaborators
Story	150–400 words: the brief, the site, what MACK did
Images	Descriptive names, alt text, photographer credited
Links	Related projects, the service, “discuss a similar project”
Data	Structured data, so search engines read it as a project

From the studio: about 10 minutes per project, through a short form.

Email, storage and a real backup

01

Email

Gmail address → name@ studio domain

Authenticated (SPF, DKIM, DMARC) so mail is trusted

Shared addresses: studio@, careers@

Old address forwarded — nothing lost

02

Cloud workspace

Shared drives for 2–3 TB of project files

One folder system for every project

Access by role; clients see only what is issued

Large CAD and render files available on studio machines

03

Backup

An independent copy outside the cloud account

Versioned: last week’s or last month’s file can be recovered

One copy kept off-site

Restores tested every quarter

Sync is not backup. A deleted or overwritten file syncs everywhere within seconds, and cloud version history is time-limited. The backup is a separate copy.

What we measure, and what we leave out

STAGE	MEASURE	SOURCE
Visibility	How often MACK appears in Google: name searches and new searches, kept separate	SEARCH CONSOLE
Discovery	Which projects and images people find; what they search on Maps	SEARCH CONSOLE · PROFILE
Engagement	Which project pages visitors explore	ANALYTICS
Action	Enquiries, call taps, email taps, direction requests	ANALYTICS · PROFILE
Outcome	Qualified enquiries, by where they came from	STUDIO ENQUIRY LOG

LEFT OUT ON PURPOSE

- Total page views
- Follower counts
- Third-party “authority” scores
- Rankings for long keyword lists

EVERY REPORT ANSWERS

What changed?

Why does it matter?

What happens next?

One page, every month

MACK & CO ARCHITECTS · DIGITAL REPORT — Month 1

What changed

Why it matters

Next

New-search impressions	New-search clicks	Name-search clicks
— vs last month	— vs last month	— vs last month

Profile: calls · directions	Enquiries	Qualified enquiries
— vs last month	— vs last month	— vs last month

MOST-DISCOVERED PROJECTS

1 —
2 —
3 —

HEALTH

Indexing · Form test
Speed · Uptime
Backup · Last restore test

Starts from a baseline

Month 0 is recorded before launch, so every change is compared with a real starting point.

Name and new searches apart

Reputation and search reach are reported separately.

A live dashboard alongside


Owned by the studio; the report explains it.

Twenty minutes to read

Decisions are written down and followed up next month.

Values appear as "—": they fill from launch. No figures are projected.

Six milestones, each with a visible result



Week 0: align & access. Dashed: Google verification time varies. Outlined: ongoing. Dots: monthly reports. Timings assume decisions and inputs arrive on time.

Foundation, launch and local presence

	M1 · Weeks 1–2 Digital Foundation	M2 · Weeks 2–4 Launch & Search Foundation	M3 · Weeks 3–6 Local Presence
DELIVERABLES	Domain in the studio’s name Studio email, authenticated Shared drives and permissions Analytics and Search Console	Site live on the domain, indexable Technical fixes Enquiry and contact tracking Search-intent map	Verified Business Profile Consistent name, address, phone Review request kit New-studio playbook
FROM MACK	Domain decision Who needs a mailbox Where files live today	Launch approval Contact details confirmed Privacy wording approved	Decision on the existing listing Someone at the studio to verify Photos of the studio
COMPLETE WHEN	Test email passes authentication Every account has a MACK owner	Pages submitted and crawlable A test enquiry is recorded No critical Search Console errors	Profile verified and complete Visits from the profile measured

Portfolio, authority and measurement

	M4 Weeks 4–10 Portfolio Discoverability	M5 From month 3 Authority & Growth	M6 Monthly from week 6 Measurement & Improvement
DELIVERABLES	Project pages to one standard Service pages Image names and credits Publishing routine for new work	Archello and Architizer profiles Publication shortlist Submission kit for a built project Outreach log	Live dashboard Monthly one-page report Health checks Quarterly review
FROM MACK	About 10 minutes per project Photo credits and permissions	Approval of submissions Client permissions Ideally, professional photography	Twenty minutes a month Enquiry log kept current
COMPLETE WHEN	Every supplied project meets the standard Structured data validates	Profiles live First submission sent — publication is the editors' decision	Dashboard live Reports on schedule, decisions recorded

Concrete deliverables

Owned identity

- Domain registered to the studio
- Studio email for each person
- Shared drives with permissions
- Independent, tested backup
- Access map: MACK owns every account

A searchable website

- The new site live on the domain
- Technical fixes and structured data
- Project pages to one standard
- Service pages
- Project form and publishing routine

Local presence


- Verified Business Profile
- Consistent details on Google, Bing, Instagram
- Review request kit
- Playbook for each new studio

Measurement & care

- Analytics with enquiry tracking
- Search Console
- Live dashboard
- Monthly report, quarterly review
- Monthly maintenance and health checks

Implement once, then improve every month

ONCE



EVERY MONTH

- Search Console and indexing review
- Business Profile upkeep, review replies
- New projects published
- Site, form and backup checks
- One-page report and next actions

EVERY QUARTER

- Review meeting
- Search-intent map refreshed
- Access audit
- Backup restore test

The studio’s part: project information, approvals, twenty minutes a month.

What can be committed, and what can’t

Committed

- The work in every milestone, to Google’s guidelines
- The timeline, given decisions and inputs
- Honest monthly measurement and reporting
- Every account owned by the studio

Not promised

- Specific positions — “#1 on Google”
- Traffic, lead or footfall numbers
- A Maps position (distance is part of ranking)
- Publication — editors decide

WHAT USUALLY HAPPENS AFTER LAUNCH

Days–weeks

Pages indexed

Weeks

A search for the studio’s full name returns its site

1–3 months

New searches begin to appear

3–12 months

Visibility and actions compound

Google states there is no way to pay for a better local ranking, and that meeting its requirements does not guarantee a page will be indexed or shown.

Align, access, audit, implement

01 Align

Studio name and domain

Services to be found for

How the existing Google listing should represent MACK

02 Access

Domain and DNS

Google accounts and hosting

Business Profile ownership

03 Audit

Baseline recorded: search, profile, speed, enquiries

Project information form sent

04 Implement

Milestone 1 begins

First progress note at the end of week 2

A first working session of about ninety minutes is enough to begin.